

SECRET

DPD-6617-60
30 August 1960

72.40

ACTIVITY PROGRAM

1. PURPOSE:

25X1A

To provide additional funds to cover a cost overrun incurred in the production of seven (7) Camera Processors for Project

25X1A

2. DESCRIPTION OF WORK OR SERVICES REQUIRED:

Place additional funds in the amount of \$17,991.70 on Contract No. INC-143 with Eastman Kodak Company to cover a cost overrun incurred in Fiscal Years 1958 and 1959 resulting from adjustments from provisional overhead rates to actual overhead rates by subcontractor.

25X1A

3. EXPECTED ADDITIONAL OR RELATED WORK OR SERVICES:

None.

4. TOTAL ESTIMATED COST:

Total estimated cost of overrun is \$17,991.70. Funds are available for this purpose from the following Fiscal Year 1958 and 1959 allotments:

25X1A

	-2119-71-019	=	\$9,071.42
	2619-75-919	=	\$8,920.28
			<u>\$8,877.88</u>

5. DELIVERY SCHEDULE OR PERIOD OF PERFORMANCE:

The contract work has been completed.

used on INC-143
Contract # 11
YJB DPD-Jm

6. REMARKS:

Contract No. INC-143 is a CPFF type having an estimated contract price of \$252,815, exclusive of this cost overrun.

25X1A

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S C 2011
NEXT REVIEW DATE: _____
AUTH: HK 70-2
DATE: 8 Apr 1961
Approved For Release 2001/05/23 : CIA-RDP81B00878R000400140045-9

Chief, Materiel Branch, DPD
Authorized DPD-DD/P Requester

SECRET

INC-143
Contract # 11

SECRET

Approved For Release 2001/05/23 : CIA-RDP81B00678R000400140045-9

CONCURRENCE:

25X1A

[REDACTED]
STANLEY W. BEERLI
Colonel, USAF
Acting Chief, DPD-DD/P

APPROVED:

25X1A

[REDACTED] 9 SEP 1960
RICHARD M. BISSELL, JR.
Deputy Director (Plans)

7. CONDITIONS OF APPROVAL:

25X1A

DDP-DPD-CE [REDACTED] lmw (30-8-60)
Distribution:

Orig - Contracts DPD

1 - DD/P

1 - AC/DPD

25X1A

1 - [REDACTED] AMS/DPD

1 - FIN/DPD

1 - RI/DPD Chrono

SECRET

Approved For Release 2001/05/23 : CIA-RDP81B00678R000400140045-9